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HAZARDOUS MATERIAL ABATEMENT
RISK MANAGEMENT AND
SITE PREPARATION

Pre-proposal Meeting
May 31, 2005
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Looking east on Weller at N. Main Street (entry segment) — improved intersection with bulb outs and smart crosswalks with future library in background.




CONCEPTUAL RENDERING
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CONCEPTUAL SITE DIAGRAM
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MILPITAS LIBRARY

Schematic




SCHEMATIC DESIGN







Wood floor over crawl-space
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CITY of MILPITAS
NORTH MAIN STREET DEVELOPMENT
_—-ﬁﬂh————'——"'
Anilclgaiad Bid Paci

o Haz-matremediatien at uunaings, struciures

= Prepare Historic Grammar School for Adaptive re-use as Library
» Presenve, protect historic material to remain

» Remove haz-mat or meladicompromised material
» Remove selected non-histeric material

= Prepare Blacksmith shop for relocation or demolition
» Similar te above

= Prepare other bulldings, structures for mass demolition
= Demolition off unwanted buildings, structures, etc.
= Soll Remediation — disposal, or encapsulation
o Groundwater Remediation - disposal, menitoring, or treatment




CITY of MILPITAS

NORTH MAIN STReeT DeVELOPMENT
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2 Site cleared of unwanted buildings, structures .
= Historic Grammar Schooll certified clean for adaptive reuse.

o Site certified clean for intended USES,

> Groundwater condition meets all regulatory agency,
lequirements, and does net diminishi USe ofi property.

> Site prepared for construction
= Fenced, gated entries, signage, protected visitor viewing platform
= SWPPP, BMP; C-3; all in place to the extent practical
= Utilities stubbed te building, temporary services, video-recording towers




Preliminary Timeline
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Library Design Schedule
2004 2005 2006
Phases Aug [Sept|Oct | Nov| Dec | Jan | Feb | Mar [ Apr [May: Jun | Jul |Aug|Sept|Oct | Nov| Dec [ Jan | Feb [Mar|Apr May|Jun|Jul |Aug|Sept|{Oct [ Nov|Dec
Conceptual Design Phase
Schematic Design Phase
Design Development Phase

Construction Document - 60%
Construction Document - 95%
Construction Document - 100%
Bidding and Award

Midtown Parking Garages Design Schedule

2004 2005 2006
Phases Aug |Sept|Oct [ Nov| Dec [ Jan | Feb [Mar| Apr |May Jun|Jul [Aug|Sept|Oct [ Nov|Dec [Jan | Feb ‘Mar|Apr May{Jun| Jul [Aug|Sept|Oct [ Nov|Dec
Conceptual Design Phase
Schematic Design Phase
Goal

Construction Document - 60%
Construction Document - 95%
Construction Document - 100%
Bidding and Award

Construction




CITY of MILPITAS - NORTH MAIN STREET DEVELOPMENT
TIMELINE

Ma/ 1,°05  Pre-proposal Meeting

June 21 05  Public Hearing — Resolution off Need & Necessity, OIP
July'5; ‘05 City: Councill Awards Consultant Contract
July 12,05 Evaluate and pegin plans for City-owned propenty.
Late Sept. 05  Complete Outstanding| Property Acquisition
Complete Evaluation of Buildings & Site
Abate Haz-Mat in remaining Buildings
Demolishiremaining Buildings
Submit Abatement plan for final agency: review, If reqad.
SolllRemediation, Groundwater remediation
Marchi’06 Certify' Site Clean, Site'Preparedifor Construction







